COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 15: 58: 50
CONTI D C22227 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22227-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIVE ALLOW 25 WORK DAYS
|-76 AND COUNTY ROAD 22 AT FORT MORGAN MP 83.702 PERCENT TIME:  36.00 ORI G TI ME ALLON 25 WORK DAYS
PRQJIECT NO. NHPPO761- 230
I-76: REPAI R DAMAGED MSE WALL
NAVE OF ROAD: 0200
PRQIECT COUNTI ES: LOGAN SEDGW CK
MORGAN
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 26/ 2018 DATE TIME STARTED 10/15/2018
P. 0. BOX 336638 DATE LET 06/ 14/ 2018 DATE WORK BEGAN 10/ 15/ 2018
DATE AWARDED 07/ 16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED
GREELEY CO 80633  (970)346-8323 DATE NOTI CE TO PROCEED 10/ 15/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 233, 580. 00 PARTI Cl PATI NG $ 38, 030. 00 $ 38, 030. 00
AWARD PRQIJECT AMT: $ 222, 460. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 28% TOTAL EARNI NGS 38, 030. 00 38, 030. 00
FUNDS AVAI LABLE: $ 195, 550. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 38, 030. 00 38, 030. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -945. 90 -945.90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 37,084. 10 37,084. 10
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 37, 084. 10 37,084. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73;,70;3;.716 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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22227-BI D
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| TEM
DESCRI PTI ON

Roadway

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

*Seedi ng (Native)

*Soi | Conditioning

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Mobi | i zati on

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)
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| TEM
DESCRI PTI ON

CAT NO0200

0060 630-80342

0065 700-70010

0070 700-70380

CAT NO0300

0075 609-24000

CAT NO0301

0080 202- 00495

0085 601-03000

0090 601-40400

0095 609-24000

CAT NO0400

0100 620-00020

Val |

Val |

Roadway

*Construction Traffic Sign (Pan

F/ A M nor Contract Revisions

F/ A Erosion Control

C22-A

Cutter Type 2 (Special)

C-22-C

of Portions of Present

Renoval

Concrete Class D

Concrete Stain

Structural

Cutter Type 2 (Special)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

el Size B)

Structure

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
EACH
85. 00000
10, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
243. 000
LF
28. 00000
CAT 0300  CURRENT AMT $
1. 000
LS
23, 500. 00000
95. 000
cy
1, 250. 00000
387. 000
sy
65. 00000
247. 000
LF
28. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
1, 100. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

15: 58: 50
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
2.000 170. 00
2.000 170. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
51, 355.00 $ 13,430.00 % 13, 430. 00
0. 000
0. 000 0.00
0. 000 0. 00
6,804.00 % 0.00% 0. 00
0. 000
1. 000 23, 500. 00
1. 000 23, 500. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
174,321.00 % 23,500. 00 $ 23, 500. 00
0. 000
1. 000 1, 100. 00
1. 000 1, 100. 00
1,100.00 $ 1,100.00 % 1, 100. 00
233,580.00% 38,030.00 % 38, 030. 00



